Water Quality Standards Program Work Schedule

Rulemaking Projects

EXCEL: WQ Planning Priorities
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Apr |May

Mercury MDV

Project Plan

Aron PM Research & development
Debra Pub comment & response
Proposed EQC adoption
EPA approval
Temperature Project scope and plan 1BD
variance(s) Research & development
Aron PM Proposed EQC adoption
Temperature Project scope and plan TBD
standard Research & development
revisions Public comment
Debra PM Proposed EQC adoption

ALU updates: bull
trout, spawning,

Project scope and plan

Research & development

DO, other Public comment period
Debra PM Proposed EQC adoption
DO Use

Clarification Project plan
Clarification Prop rule amendment

Public comment period

Proposed EQC adoption

Waldo & Crater
Lakes ORW
Debra PM

Petition

EQC field trip

Project Plan

Rulemaking

J=James; A=Aron, D=Debra, C=Connie
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Water Quality Standards Program Work Schedule

Projects/Work (not rulemaking)

EXCEL: WQ Planning Priorities

October 2019
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Temperature
Strategy Debra

Consider permits, TMDLs
etc.
Variances, Rulemaking?

CWS Hg Variance
Debra

Variance development

Finalize, submit to EPA

CWR Plan
Debra PM
James

Coordinate with EPA

DraftCh.s1-4

Complete draft

Peer Review and final Plan

Implementation

Dissolved Oxygen James

Variance IMD update Aron

Narratives

Aluminum
Debra
James

Tracking and input to EPA

ACWA workgroup

Georeferencing

David Pray

Monitoring Com.

Assess method

B
B

Assistance - James

Inquiries

—-—--=—------
e

PPA completion date

J=James; A=Aron, D=Debra, C=Connie

EQC adoption
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Water Quality Standards Program Work Schedule

e

Jun

Jul

Aug

Sep

Oct

Nov

Dec

4R 2

4R

EXCEL: WQ Planning Priorities

J=James; A=Aron, D=Debra, C=Connie
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Water Quality Standards Program Work Schedule EXCEL: WQ Planning Priorities October 2019
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Jun Jul |Aug|Sep |Oct Nov |Dec

]

To be decided Added since TR

J=James; A=Aron, D=Debra, C=Connie

ED_004376_00116100-00004



Bacteria

Draft Project Plan

Apr 2015 - completed

PROJECT

Apr 2015 - completed

Apr 2015 - completed

add date

On DEQ rulemaking

schedule Apr 2015 - completed | Apr 2015 - completed Jun-15 include w temp
Scope decisions Apr 2015 - completed | Apr 2015 - completed to be decided to be decided
Communications plan add date add date add date

Brief Jennifer Mar-15 15-Apr-15 22-Apr-15

Finalze Draft Project

Plan

Secure internal review

team staff

Science summaries

and analysis May-16

Technical Support

Document 1-lan

Science experts
review & input

Issue Paper

draft July 2016

draft march 16

Public Notice and
comment period

aug 1-sept 15, 2016

march - april 16

EQC Information ltem

NA

NA

EQC Action

Nov. 2, 2016

August, 2016

Submittal to EPA

EPA Action

Final Communications
and Record
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Staffing

Jun

Jul

Aug

Sep

Oct

Nov

Dec

Jan |Feb |Mar |Apr

Triennial Review

Karen PM
Debra & Aron - team

Project planning

Work needs & priorities - draft

Internal input

External input

Draft report and plan

EQC Presentation

Final report and plan

Temperature CWR Plan
Debra PM

James - team

Andrea - resource

Coordinate with EPA

Scope of work

Project Plan & Team

Develop CWR Plan

DO Use Clarification
Clarification (RM)

Aron PM

Project plan

Prop rule amendment

Public comment period

Proposed EQC adoption

Al use updates: bull trout,
spawning, other (RM)
Aron PM

James - team, GIS

Debra - team, advisor

Project scope and plan

Research & development

Public comment period

Proposed EQC adoption

USFWS RPA - during next trienniel reveiw

EPA approval

Temperature: variance; revise
criteria (smolt?)

Debra PM

James, Wade - team

Project scope and plan

RPA: smolt criteria

Research & development

Public comment

Proposed EQC adoption

Mercury MDV

Project Plan
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Karen PM
Debra - team, advisor, RM process
Spencer - team

Research & development

Public comment

Proposed EQC adoption

EPA approval

CWS Hg variance
PM Debra
Spencer, Wade - team

Project plan

Variance review & approval

ALC: 4 new, aluminum

Track EPA criteria dev

Decision: rulemaking?
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Jun

Jul

Aug

Sep

Oct

Nov

Dec

2017 Resource Estimate

N

D 20%
K 80%
A 10%

D 20%
1 30%

A 20%

D 10%
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